

SECRETSAPC 23549
COPY 1 OF 1

13 January 1958

CMCC Doc. No. 151X5.929

Copy 1 of 2Page 1 of 2

Dear Dan:

We are enclosing the monthly delivery status reports, schedule information, project fund status reports and A-101 cost report as previously requested by you.

The delivery status reports and scheduling information set forth the status of Systems 1, 3, 4 and data-reduction equipment as of 31 December 1957. Contract A101, A102, and A103 project fund status is prepared as of 3 January 1958. The contract cost report is prepared as of 30 November 1957.

A number of changes have been made in the schedules. Delivery of the System 1 antennas has been delayed because filters have not been delivered on schedule from the supplier. Complete shipping of the fourth FAK has been moved ahead although approximately 80% of the parts have already been shipped against this requirement. FAK's numbered 5, 6 and 7 were recently added by the change in FOG support concept, and we have moved ahead the delivery dates for these since it now appears that it will take longer for us to procure, pack and ship these additional kits. Delivery of the last of the transistorized amplifiers and power supplies is being delayed to conduct some laboratory tests on them in an effort to reconcile the questions Jim raised at the suppliers meeting.

There has been some small schedule delay on the delivery of the last of the System 3's because test priority has been given to the data reduction equipment.

The System 4 schedule has been moved ahead to allow for two weeks of environmental testing and checkout as agreed at the suppliers meeting. This had not been anticipated in the earlier schedule.

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S G
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE: 12 NOV 1981 REVIEWER: 064540

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

SECRET

SECRET

CMCC Doc. No. 151X5.929
Copy 1 of 2
Page 2 of 2
13 January 1958

Delivery of the final A, B₁ and B₂ racks of the data reduction equipment has been delayed by problems in test, and the E rack schedule has been moved ahead to accommodate certain engineering changes which had to be made to obtain proper performance. Delivery on the F, L, M and N racks is delayed pending answers from Jim on the modification questions raised at the suppliers meeting.

We have not given effect to the cancellation of one each C, E, F, G, J, M and N data reduction racks in these reports.

Sincerely,



Bob

RFS:bb

Enclosures:

2 copies each of the following:

Delivery Status Reports, Systems 1, 3, 4,
and Data Reduction, Customers A and C;

*1 copy to Comms
1 copy to Bureau* { Delivery Status Reports, Systems 1, 3 and
Data Reduction, Customer B;

Project Fund Status A101, A102, and A103;
A101 Cost Report.

Copies 3a, 3b and 3d of the following:

CMCC Doc. No. 221X5.11A

CMCC Doc. No. 221X5.4, Rev. 1

CMCC Doc. No. 221X5.7A

CMCC Doc. No. 221X5.3B

SECRET